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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 06/06/2005 - 06/10/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #08 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 2-Cleanup Tech 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. 

Computers 2 
4wd Truck 2 
Passenger Car 1 
Cellular phones 2 
Portable toilets 2 
Portable Fencing 1 
Decontamination Trailer 1 

ITEM 
Office Trailer 
Break/Security T railer 
Radios 
Storage trailer 

200 series Excavator 

QUANT. 
1 
1 
6 
1 

1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

kjdl 
SIGNATURE OF ON-SCENE COORDINATOR 

Date & 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date Of LI tfp 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO,: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #08 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 06/06/2005 - 06/10/05 

DESCRIPTION OF WORK TO BE PERFORMID 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as trie Task Order is open. 

SPECIFIC TASKS 

1. Provide site security during off-hours at site. 

2. Begin waste disposal process. Solicit bids for disposal of various waste groups 
in advance of site mobilization. 

3. Begin consolidation of wastes into segregated areas. 

4. Coordinate removal of vehicles and tires. 

5. Set up asbestos trailer and support zones. 

6. Post warning signs as appropriate. 

7. Clear and gfub support zone area. 

8. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 08 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 06/06/2005 - 06/10/05 

TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
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